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March 8, 2002 

Via U.S. MaO 

Mr. Dion Novak 
Superftind Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, Illinois 60604 

Re: Monthly Progress Report - February 2002 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31,2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in 
Hillsboro, Illinois and includes activities conducted during February 2002 and through 
the date of this letter. 

I. Activities Conducted During Reporting Month 
Activities conducted during the reporting period included: 

• Completed preparation the Preliminary Site Evaluation (PSE) Report and 
submitted the draft report to USEPA and lEPA for review and comment. 

• Continued preparation of the RI/FS Work Plan. 

II. Difficulties Encountered During Reporting Month 
No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 
No changes in key project personnel have occurred. 

rV. Sampling and Testing Results 
No sampling or test results were generated during the reporting month. 

V. Project Schedule 
The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 
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VI. Activities Planned for Next Reporting Month 
The following activities are planned for March 2002: 

• The Technical Review Meeting to discuss the draft PSE Report was held on 
March 7, 2002. Participants included Dion Novak, Rick Lanham, Roy Ball, 
Ross Jones, Doug Ucci and Gordon Kuntz. Written comments on the PSE 
Report were provided by Dion Novak and discussed during the meeting. 

• The final PSE Report will be submitted to the Agency on or before March 
28,2002. 

• Preparation of the draft Rl/FS Work Plan will continue during this reporting 
period. The draft RI/FS Work Plan will be submitted to the Agency on or 
before April 1,2002. 

If you have any questions concerning this progress report, please do not hesitate to 
contactus. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA Region 5 
Rick Lanham - EPA Bureau of Land 
Joseph Freudenberg, Esq. - Dechert 
Doug Ucci - Eagle^Picher 
Gordon Kuntz - Sherwin-Williams 
Roy Ball-ENVIRON 






